

FY25 CoC NOFO Timeline		
#	Action/ Deadline / Event	Deadline
1	PH notifies renewal projects of Scorecard data clean up	Monday, May 12, 2025
2	Renewal Scorecard Data Cleanup Due	Friday, May 16, 2025
3	CoC Renewal Project Score Cards issued to CoC Project Contact	Thursday, May 22, 2025
4	Deadline for submission of comments on Score Cards	Friday, May 30, 2025
5	HUD Issues CoC Program NOFA (Notice of Funding Availability)	Thursday, November 13, 2025
6	PH Issues CoC Program Competition Timeline	Thursday, November 20, 2025
7	CoC NOFA Briefing; Virtual, 11:00AM-Noon	Friday, November 21, 2025
8	PH Issues CoC RFP	Friday, November 21, 2025
9	All Notifications of Reallocation or Transition are due to PH	Friday, November 28, 2025
10	CoC RFP for New Project Application, ZoomGrants TA Session, eSNAPS TA Session Virtual, 1:00PM - 2:00 PM (Optional)	Monday, December 1, 2025
11	Deadline for RFP questions	Friday, December 5, 2025
12	CoC RFP Responses for New Projects due in Zoom Grants and eSNAPS	Friday, December 12, 2025
13	Completed New & Renewal Project Applications due in eSNAPS	Friday, December 12, 2025
14	CoC Allocations Ranking Committee Meeting: Closed Meeting, 9AM-1PM @PH	Friday, December 19, 2025
15	CoC Board and Leadership Council Approve Funding Recommendations	Called of E-Vote on or before December 26, 2025
16	Allocation Project Ranking Posted to TCHC Website, Distributed to Applicants	Sunday, December 28, 2025
17	Final Notification of Application Status--"Included or Rejected"	Sunday, December 28, 2025
18	CoC Project Revisions Completed in eSNAPS (if applicable)	December 28, 2025- January 8, 2026
19	PH & CoC Applicants Finalize Project Applications in eSNAPS	Friday, January 9, 2026
20	PH Posts CoC Application on Website	Friday, January 9, 2026
21	PH submits CoC Application in eSNAPS	Tuesday, January 13, 2026
22	CoC Program Competition Closes	Tuesday, January 13, 2026
23	CoC Competition Debrief Session with Applicants	Friday, March 13, 2026